

project orientation
[international]

PROGRAMME MILESTONE PLAN

WBS-code	Milestone	Planned date	Adapted per...
1.1.1	Programme assigned	10.01.2005	
1.3.6	International benchmarking workshop phase 1 performed (pm days '06, Vienna)	04.04.2005	
1.3.8	Cooperation agreements made	28.09.2006	
1.4.7	National Analysis and BM Reports submitted	25.04.2007	
1.4.9	International benchmarking workshop performed	05.05.2007	
1.4.11	National projects performed	15.06.2007	
1.1.8	Programme approved	09.07.2007	

Version: 4 Date: 28.07.2007 Author: PMG Page 1 of 1